

~~SECRET~~

(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) BP Officer		BUDGET EST.		REPORTING PERIOD
		FY	AMOUNT	1-30 September 1961
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER E-5194	PRIORITY CLASS I	PRIM. RESPONSIBILITY SDS	PROJECT ENGINEER	
PROJECT TITLE Motor Pool Communication System				
PROJECT REQUIREMENT Design System to link control at Langley with cars in, and between, Langley and Washington.				
PROJECT DESCRIPTION Study alternative equipment and locations to provide route and city coverage, and pick best layout consistent with practicability and cost.				
APPROVAL DATE	APPROVED BY HWK	STARTING DATE	COMPLETION DATE	
REMARKS The Motor Pool VHF system has been installed by the contractor and is in satisfactory operation. This Project is complete.				

25X1A9a